
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
June 28, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically  Reviewed
1 E-2 Draft Record of Decision for Parcel E-2 3/14/12 5/15/12 4/19/12 5/14/12 5/26/12
2 B Final RAD RACR 3/14/12 n/a

3 D-1
Draft Work Package 103, Survey Units 
252, 257, 259, 261, and 278 3/15/12 4/16/12 4/16/12

4 UC-3
Final Radiological Removal Action 
Completion Report 3/16/12 n/a concurrence 4/16/12

5 B
Final Action Memorandum, Removal of 
UST 113A, IR Site 42 3/16/12 n/a

6 C
Final Final Status Survey Results, Building 
272 3/21/12 4/23/12

7 Basewide

Final Addendum 3 to Final Amended 
Sampling and Analysis Plan for Basewide 
Groundwater Monitoring Program 3/21/12 n/a

8 C
Final Final Status Survey Results, Building 
271 3/23/12 4/23/12

9 UC-1,2 Draft Remedial Action Work Plan 3/27/12 4/26/12 4/19/12 4/25/12 5/3/12 4/30/12

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

10 D-2 Final Finding of Suitability to Transfer 3/27/12 n/a

11 C
Draft SUPR for Survey Units 210, 212, 219, 
and 220 3/28/12 4/30/12 4/30/12

12 B
Action, Quarterly Monitoring Report, 
Second Quarter 2011 3/30/12 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

Document Review Period Recently Completed

1 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Third 
Quarter 2011 4/6/12 5/4/12 5/9/12

2 E
Draft  Parcel E Soil Excavation 
Characterization Work Plan 4/9/12 5/9/12 5/9/12 5/21/12

3 C
Final, Final Status Survey Results, Building 
203 4/10/12 5/11/12

4 E Final Survey Unit 201 Project Report 4/16/12 n/a

5 E-2
Draft TCRA Work Plan for Ship Shielding 
Area 4/18/12 5/21/12 5/7/12 5/7/12 5/8/12

5/7/12 (no 
comments)

6 E-2
Final Landfill Gas Monitoring Report, 
January-March 2012, Post Removal Action 4/26/12 n/a

7 D-1
Draft Survey Unit Project Report for Survey 
Units 253, 255, 262, 266, and 270 4/24/12 5/24/12 5/18/12

8 C
Final, Final Status Survey Results, Building 
241 4/24/12 5/23/12
Draft Survey Unit Project Reports for 

9 C Survey Units 213, 221, 226, and 231 4/25/12 5/25/12 5/22/12
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

Documents Currently Under Review

1 B
Final Remedial Action Completion Report 
for IR Sites 07 and 18 5/14/12 n/a

2 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Fourth 
Quarter 2011 5/11/12 6/11/12 6/11/12

5/21/12 (no 
comments)

3 C
Draft Petroleum Hydrocarbon Project Work 
Plan 5/18/12

6/18/2012  
7/18/12

Water Board 
Requested 30-
day Extension

4 E
Draft Final Status Survey Results, Building 
521 5/15/12 6/15/12 6/20/12

5 E-2
Final Action Memo, TCRA for Ship 
Shielding 5/21/12 n/a

6 D-1
Draft Work Package 104, Survey Units 
258, 260, 263, 268, and 269 5/22/12 6/22/12 6/8/12

7 D-1
Draft Work Package 106, Survey Units 
271, 279, 280, 281, and 282 5/22/12 6/22/12 6/8/12

8 E-2

Replacement Page for Final Action 
Memorandum TCRA for Ship Shielding 
Range 5/24/12 n/a

9 C
Draft Survey Unit Project Reports for 
Survey Units 192, 194, 227, and 232 5/24/12 6/25/12 6/6/12

10 C
Draft Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 5/30/12 7/2/12

11 E
Draft Final Status Survey Results, Building 
500 6/4/12 7/5/12

12 B

y
Action, Quarterly Monitoring Report, Third 
Quarter 2011 6/1/12 n/a

13 UC-1,2 Final Remedial Action Work Plan 6/4/12 n/a
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Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

Documents for Upcoming Review (next 3 months)

1
B,D-1,G,    

UC-2
Revised Draft Soil Vapor Investigation 
Tech Memo 6/29/12

30 days from 
submittal date

Date 
Tentative

2 E-2
Final TCRA Work Plan for Ship Shielding 
Area 7/3/12 n/a

Date 
Tentative

3 E
Final Parcel E Soil Excavation 
Characterization Work Plan 7/9/12 n/a

Date 
Tentative

4 C Draft Final Remedial Design 7/27/12
30 days from 
submittal date

Date 
Tentative

5 F
Draft Radiological Data Gaps Investigation 
Tech Memo Phase 2a 7/29/12

30 days from 
submittal date

Date 
Tentative

6 F
Final Pier Demolition Removal Action 
Completion Summary Report 7/31/12 n/a

Date 
Tentative

7 E
Final Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 8/3/12 n/a

Date 
Tentative

8 B 
Post-Construction O&M Plan for Parcel B, 
IR Sites 7 and 18 8/3/12

30 days from 
submittal date

Date 
Tentative

9 E Draft IR 03 Treatability Study Report 8/6/12
30 days from 
submittal date

Date 
Tentative

10 B Draft Remedial Action Work Plan 8/14/12
30 days from 
submittal date

Date 
Tentative

11 B 
IR Sites 7 and 18 Annual O&M Summary 
Report 8/16/12 n/a

Date 
Tentative

12 B
Draft Design Amendment Parcel B

8/17/12
30 days from 
submittal date

Date 
Tentative

13 E
Final Rad Addendum to Parcel E FS

8/30/12 n/a
Date 

Tentative

14 E
Final Parcel E FS

8/30/12 n/a
Date 

Tentative

15 E-2 Draft Final ROD to BCT 9/10/12
30 days from 
submittal date

Date 
Tentative

16 B
Final Design Amendment Parcel B

9/14/12 n/a
Date 

Tentative

17 G Draft Remedial Action Work Plan 9/14/12
30 days from 
submittal date

Date 
Tentative
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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